



Thames-Coromandel District Council
Roading Professional Services Contract C18/25
Weekly Roding Report

Week commencing 07/09/2026

(completion of tasks will be subject to weather conditions)

SEALED AND UNSEALED ROADS MAINTENANCE

AREA	ROAD	ACTIVITY	TTM SET UP	TENTATIVE START / END DATE	PRINCIPAL / TTM CONTRACTOR
Coromandel Area	The 309 Road	Grading	Semi Static	7 - 11 September	Ventia
Coromandel Area	Port Charles Road	Drainage Works	Stop/Go	7 - 16 September	Ventia
Coromandel Area	Driving Creek Road	Drainage Works	Stop/Go	7 – 10 September	Ventia
Coromandel Area	Kennedy Bay Road	Drainage Works	Stop/Go	10 - 16 September	Ventia
Mercury Bay Area	Buffalo Beach Road	Topsoil Bund	Shoulder Closure	7 September	Ventia
Mercury Bay Area	Area Wide	Kerb Sweeping	Mobile	8 – 9 September	Ventia
Mercury Bay Area	Area Wide	Low Shoulders	Stop/Go	7 - 11 September	Ventia
Whangamata Area	Hilton Drive	Drainage	Stop / Go	7 - 11 September	Ventia
Whangamata Area	Julian Drive	Scour	Stop / Go	7 - 11 September	Ventia
Whangamata Area	Ohui Road	Surface Water Channels	Stop / Go	7 - 11 September	Ventia
Whangamata Area	Rangituia Street	Drainage	Stop/Go	7 – 11 September	Ventia
Tairua Area	Pumkin Hill Road	Slip	Stop / Go	7 – 11 September	Ventia
Thames Area	Ferry Road	Pavement Reseal	Stop / Stop	7 – 11 September	Ventia / MS Civil
Thames Area	Matatoki Road	Pavement Reseal	Stop / Stop	7 – 11 September	Ventia / MS Civil



Thames Area	Sarjants Road	Pavement Reseal	Stop / Stop	7 – 11 September	Ventia / MS Civil
Thames Area	Tapu Coroglen Road	Pavement Reseal	Stop / Stop	7 – 11 September	Ventia / MS Civil

TRAFFIC SERVICES

AREA	ROAD	ACTIVITY	TTM SET UP	TENTATIVE START / END DATE	PRINCIPAL / TTM CONTRACTOR
Network Wide	Network Wide	Streetlight Maintenance	Shoulder Closure	7 - 11 September	Ventia / McKay
Thames Area	Area Wide	Road Marking	Semi Static Mobile	7 - 11 September	Ventia/Roadmarkers

VEGETATION

AREA	ROAD	ACTIVITY	TTM SET UP	TENTATIVE START / END DATE	PRINCIPAL / TTM CONTRACTOR
Thames Area	Area wide	Rural Mowing	Semi Static/Mobile	7 - 11 September	Ventia / CRTS
Thames Area	Area wide	Rural Spraying	Semi Static/Mobile	7 - 11 September	Ventia / CRTS
Mercury Bay Area	Port Charles Road	High Trim	Stop / Stop	7 - 11 September	Ventia / CRTS
Mercury Bay Area	Port Jackson Road	High Trim	Stop / Stop	7 - 11 September	Ventia / CRTS

Footpath

AREA	ROAD	ACTIVITY	TTM SET UP	TENTATIVE START / END DATE	PRINCIPAL / TTM CONTRACTOR
Thames Area	Pollen Street	CBD Cobble Clean	Shoulder Closure	8 - 9 September	Ventia



EVENT

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Ocean Rd Lowe St Bellona Rd Kiwi Rd Tui Rd Moa St Marie Cres Wentworth Valley Rd Willamson Rd Otahu Rd The Drive SH25 Mary Rd Rangi Rd	Whangamata Half Marathon	Lane Closures Road Closures Active Event Site (8am to 12pm)	26 September	Event Day Limited Independent Traffic
Whitianga	The Esplanade Blacksmith Lane	Ocean Festival 2026	Road closure (10am to 5pm)	19 September	Mercury bay Business Association



CONSTRUCTION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Thames	Vernon Street	Replacing cross arms on pole	Road Closure	16/09/2026	Powerco-NPE Tech
Whitianga	Christa Court Rabbit Way Centennial Drive Pohutukawa Grove	Site Development earthworks	Road Closure Shoulder closure	5 January 2026 – 22 October 2026	Hopper Construction CC Developments
Tairua	SH25 Pepe Rd	Bridge works	Shoulder closure Stop/Go	Stage 2 Phase 1 (Demolishing & Construct first half of the new bridge) 22 July – 17 December 2026 Phase2 (New Bridge in use & Demolishing the Temporary bridge)	Fulton Hogan NZTA



				18 January – 5 September 2027	
Whitianga	Austin Drive	Installation of new soak pits / stormwater pipes	Shoulder Closures Stop/Go	18 May – 30 October 2026	Hopper Construction TCDC
Thames	Pollen St Walter St	Construction works (Ministry of Social Development) & Canopy Installation	Footpath closures	15 June – 30 November 2026	Haus Projects Chevron Traffic Services
Pauanui	Pauanui Beach Rd	Installing new line into existing pipe	Stop/Go Shoulder Closure	24 August – 31 October 2026	NZ Lining
Coromandel / Kuaotunu / Whenuakite / Pumpkin Hill / Sailors Grave Rd	State Highway 25	Milling & Resurfacing	Stop/Go	1 September – 18 December 2026 (Night works)	Higgins / NZTA
Whenuakite	State Highway 25	Rehabilitation works	Stop/Go	7 September - 31 October 2026	Higgins / NZTA
Coromandel	Tuateawa Rd	Drilling of new cable	Shoulder closure/Priority give way	21/09/2026 – 21/03/2027	Powerco/North-power