



Thames-Coromandel District Council
Roading Professional Services Contract C18/25
Weekly Roding Report

Week commencing 10/08/2026

(completion of tasks will be subject to weather conditions)

SEALED AND UNSEALED ROADS MAINTENANCE

AREA	ROAD	ACTIVITY	TTM SET UP	TENTATIVE START / END DATE	PRINCIPAL / TTM CONTRACTOR
Mercury Bay Area	Hahei Beach Road	Scours and Culvert clearing	Stop/Go	12 - 14 August	Ventia
Mercury Bay Area	Blackjack Road	Edge Breaks	Stop/Go	10 - 14 August	Ventia
Mercury Bay Area	Blackjack Road	Surface Water Channel	Stop/Go	10 - 12 August	Ventia
Tairua Area	Sailors Grave Road	Stabilisation / Sealing	Stop/Go	10 August	Ventia / CRS
Tairua Area	Gallagher Drive	Stabilisation / Sealing	Stop/Go	10 August	Ventia / CRS
Tairua Area	Ocean Beach Road	Stabilisation / Sealing	Stop/Go	10 August	Ventia / CRS
Tairua Area	Ohui Road	Grading	Semi Static	10 August	Ventia
Tairua Area	Waterways Parade	Kerb Repair	Shoulder Closure	10 – 14 August	Ventia
Tairua Area	Pauanui Beach Road	Kerb Repair	Shoulder Closure	10 – 14 August	Ventia
Pauanui Area	Braddock Grove	Kerb Repair	Shoulder Closure	10 – 14 August	Ventia
Pauanui Area	Holland Close	Kerb Repair	Shoulder Closure	10 – 14 August	Ventia
Pauanui Area	Dunlop Drive	Kerb Repair	Shoulder Closure	10 – 14 August	Ventia
Pauanui Area	Vista Paku	Dig out Repair / Kerb	Stop / Go - Shoulder Closure	10 – 14 August	Ventia



Pauanui Area	Panorama Parade	Dig out Repair	Stop / Go	10 – 14 August	Ventia
Pauanui Area	Beaumont Green	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Brodie Lane	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Centreway	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Chelmsford Court	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Courtney Place	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Coutts Road	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Coutts Road	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Easdale Place	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	El Dorado leader	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Hikuai Settlement Road	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Jubilee Drive	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Kennedy Park Drive	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Mocarch Grove	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Mount Avenue	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Oceanair Drive	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Parsons Dell	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Pauanui Beach Road	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Pleasant Place	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Vista Paku	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Waterways Parade	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Winderton Way	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Pauanui Area	Wilton Smith Avenue	Stabilisation / Sealing	Stop/Go	10 – 14 August	Ventia / CRS
Thames Area	Old Maratoto Road	Surface Water Channel	Stop/Go	10 – 11 August	Ventia



Thames Area	Neavesville Road	Surface Water Channel	Stop/Go	12 August	Ventia
Thames Area	Omahu Valley Road	Surface Water Channel	Stop/Go	12 August	Ventia
Thames Area	Onetai Road	Surface Water Channel	Stop/Go	11 – 12 August	Ventia
Thames Area	Tapu Coroglen Road	Surface Water Channel	Stop/Go	14 August	Ventia
Thames Area	Victoria Street	Grading	Semi Static	11 - 12 August	Ventia
Thames Area	Tapu Coroglen Road	Grading	Semi Static	12 - 14 August	Ventia

TRAFFIC SERVICES

AREA	ROAD	ACTIVITY	TTM SET UP	TENTATIVE START / END DATE	PRINCIPAL / TTM CONTRACTOR
Network Wide	Network Wide	Streetlight Maintenance	Shoulder Closure	10 - 14 August	Ventia / McKay

VEGETATION

AREA	ROAD	ACTIVITY	TTM SET UP	TENTATIVE START / END DATE	PRINCIPAL / TTM CONTRACTOR
Coromandel Area	Area wide	Rural Mowing	Semi Static/Mobile	10- 14 August	Ventia / CRTS
Thames Area	Otamakite Road	High Trim	Semi Static	10- 14 August	Ventia / CRTS
Tairua Area	Puketui Road	High Trim	Semi Static	10- 14 August	Ventia / CRTS
Tairua Area	Puketui Valley Road	High Trim	Semi Static	10- 14 August	Ventia / CRTS
Mercury Bay Area	Boat Harbour Road	High Trim	Semi Static	10- 14 August	Ventia / CRTS
Mercury Bay Area	Tapu Coroglen Road	High Trim	Semi Static	10- 14 August	Ventia / CRTS



FOOTPATH

AREA	ROAD	ACTIVITY	TTM SET UP	TENTATIVE START / END DATE	PRINCIPAL / TTM CONTRACTOR
Thames Area	Pollen Street	Footpath Repairs	Footpath	10 - 11 August	Ventia

EVENT

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Ocean Rd Lowe St Bellona Rd Kiwi Rd Tui Rd Moa St Marie Cres Wentworth Valley Rd Willamson Rd Otahu Rd The Drive SH25 Mary Rd Rangi Rd	Whangamata Half Marathon	Lane Closures Road Closures Active Event Site (8am to 12pm)	26/09/2026	Event Day Limited Independent Traffic



CONSTRUCTION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whitianga	Christa Court Rabbit Way Centennial Drive Pohutukawa Grove	Site Development earthworks	Road Closure Shoulder closure	05/01/26 - 31/08/26	Hopper Construction CC Developments
Tairua	SH25 Pepe Rd	Bridge works	Shoulder closure Stop/Go	Stage 2 Phase 1 (Demolishing & Construct first half of the new bridge) 22/07/2026 – 17/12/2026 Phase2 (New Bridge in use & Demolishing the Temporary bridge) 18/01/2027 – 5/09/2027	Fulton Hogan NZTA
Whitianga	Austin Drive	Installation of new soak pits / stormwater pipes	Shoulder Closures Stop/Go	18/05/2026 – 30/10/2026	Hopper Construction TCDC
Colville	Wharf Rd	Repair works	Road Closure	26/05/2026 – 10/08/2026	Kelsey Construction



			(Daytime) Shoulder Closure		
Thames	Pollen St Walter St	Construction works (Ministry of Social Development) & Canopy Installation	Footpath closures	15/06/2026 – 31/11/2026	Haus Projects Chevron Traffic Services
Whitianga	Casement Rd Lindsay Rd Martyn Rd Aickin Rd	Install Rising Mains	Stop/Go Shoulder Closure	7/07/2026 – 14/08/2026	Loveridge Ltd
Coromandel	Te Kouma Rd	Slip Repair	Stop/Go	3/08/2026 -31/08/2026	Kelsey Construction