



Thames-Coromandel District Council
Roading Professional Services Contract C18/25
Weekly Roding Report

Week commencing 03/08/2026

(completion of tasks will be subject to weather conditions)

SEALED AND UNSEALED ROADS MAINTENANCE

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Mercury Bay Area	Blackjack Road	Stabilisation / Sealing	Stop/Go	3 - 4 August	Ventia / CRS
Mercury Bay Area	Bluff Road (East)	Stabilisation / Sealing	Stop/Go	5 August	Ventia / CRS
Mercury Bay Area	Hahei Beach Road	Stabilisation / Sealing	Stop/Go	6 - 7 August	Ventia / CRS
Mercury Bay Area	Hahei Road	Stabilisation / Sealing	Stop/Go	6 - 7 August	Ventia / CRS
Mercury Bay Area	Hot Water Beach Road	Stabilisation / Sealing	Stop/Go	6 - 7 August	Ventia / CRS
Mercury Bay Area	Seaville Park Road	Stabilisation / Sealing	Stop/Go	5 August	Ventia / CRS
Mercury Bay Area	Robinson Road	Stabilisation / Sealing	Stop/Go	5 August	Ventia / CRS
Mercury Bay Area	The 309 Road	Stabilisation / Sealing	Stop/Go	5 August	Ventia / CRS
Mercury Bay Area	Cook Drive	Stabilisation / Sealing	Stop/Go	5 August	Ventia / CRS
Mercury Bay Area	Blackjack Road	Surface Water Channel	Stop/Go	7 August	Ventia
Mercury Bay Area	Matapaua Bay Road	Pavement Repair	Stop / Stop Longer delays	4 - 6 August	Ventia
Tairua Area	Sailors Grave Road	Dig out repair	Stop / Go	4 August	Ventia
Tairua Area	McBeth Road	Grading / Spot Metal	Semi Static	7 August	Ventia



Tairua Area	Puketui Valley Road	Grading	Semi Static	5 – 6 August	Ventia
Tairua Area	Ohui Road	Grading	Semi Static	7 August	Ventia
Tairua Area	Paul Road	Grading	Semi Static	4 August	Ventia
Tairua Area	Hikuai School Road	Grading	Semi Static	5 August	Ventia
Pauanui Area	Braddock Grove	Kerb Repair	Shoulder Closure	7 August	Ventia
Pauanui Area	Holland Close	Kerb Repair	Shoulder Closure	7 August	Ventia
Pauanui Area	Dunloop Drive	Kerb Repair	Shoulder Closure	7 August	Ventia
Pauanui Area	Vista Paku	Dig out Repair / Kerb	Detour	5 -6 August	Ventia
Pauanui Area	Vista Paku	Dig out Repair	Shoulder Closure	4 August	Ventia
Thames Area	Kauaeranga Valley Road	Surface Water Channel	Stop/Go	3 – 5 August	Ventia
Thames Area	Old Maratoto Road	Surface Water Channel	Stop/Go	6 August	Ventia
Thames Area	Warahoe Road	Surface Water Channel	Stop/Go	7 August	Ventia

TRAFFIC SERVICES

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Network Wide	Network Wide	Streetlight Maintenance	Shoulder Closure	3 – 7 August	Ventia / McKay

VEGETATION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Coromandel Area	Area wide	Rural Mowing	Semi Static/Mobile	3 – 7 August	Ventia / CRTS



EVENT

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Ocean Rd Lowe St Bellona Rd Kiwi Rd Tui Rd Moa St Marie Cres Wentworth Valley Rd Willamson Rd Otahu Rd The Drive SH25 Mary Rd Rangi Rd	Whangamata Half Marathon	Lane Closures Road Closures Active Event Site (8am to 12pm)	26/09/2026	Event Day Limited Independent Traffic



CONSTRUCTION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whitianga	Christa Court Rabbit Way Centennial Drive Pohutukawa Grove	Site Development earthworks	Road Closure Shoulder closure	05/01/26 - 31/08/26	Hopper Construction CC Developments
Tairua	SH25 Pepe Rd	Bridge works	Shoulder closure Stop/Go	Stage 1 (Enabling works & Installing Temporary Bridge) 11/05/2026 – 20/07/2026 Stage 2 Phase 1 (Demolishing & Construct first half of the new bridge) 22/07/2026 – 17/12/2026 Phase2 (New Bridge in use & Demolishing the Temporary bridge) 18/01/2027 – 5/09/2027	Fulton Hogan NZTA



Whitianga	Austin Drive	Installation of new soak pits / stormwater pipes	Shoulder Closures Stop/Go	18/05/2026 – 30/10/2026	Hopper Construction TCDC
Colville	Wharf Rd	Repair works	Road Closure (Daytime) Shoulder Closure	26/05/2026 – 10/08/2026	Kelsey Construction
Thames	Pollen St Walter St	Construction works (Ministry of Social Development) & Canopy Installation	Footpath closures	15/06/2026 – 31/11/2026	Haus Projects Chevron Traffic Services
Whitianga	Casement Rd Lindsay Rd Martyn Rd Aickin Rd	Install Rising Mains	Stop/Go Shoulder Closure	7/07/2026 – 14/08/2026	Loveridge Ltd
Coromandel	Te Kouma Rd	Slip Repair	Stop/Go	3/08/2026 -31/08/2026	Kelsey Construction