



Thames-Coromandel District Council
Roading Professional Services Contract C18/25
Weekly Roding Report

Week commencing 19/10/2026

(completion of tasks will be subject to weather conditions)

SEALED AND UNSEALED ROADS MAINTENANCE

AREA	ROAD	ACTIVITY	TTM SET UP	TENTATIVE START / END DATE	PRINCIPAL / TTM CONTRACTOR
Coromandel Area	Port Jackson Road	Bulk metalling	Stop / Stop	19 - 30 October	Ventia
Coromandel Area	Tuateawa Road	Grading	Semi Static	19 - 21 October	Ventia
Coromandel Area	Waikawau Beach Road	Grading	Semi Static	21 - 23 October	Ventia
Coromandel Area	Waimanu Road	Grading	Semi Static	21- 23 October	Ventia
Coromandel Area	Rabarts Road	Drainage	Stop / Stop	19 October	Ventia
Mercury Bay Area	Bluff Road	Bridge Repair	Road Closure (9am/3pm)	21 – 23 October	Ventia

TRAFFIC SERVICES

AREA	ROAD	ACTIVITY	TTM SET UP	TENTATIVE START / END DATE	PRINCIPAL / TTM CONTRACTOR
Network Wide	Network Wide	Streetlight Maintenance	Shoulder Closure	19 - 23 October	Ventia / McKay
Tairua Area	Area Wide	Road Marking	Semi Static Mobile	19 - 23 October	Ventia/Roadmarkers
Whangamata Area	Area Wide	Road Marking	Semi Static Mobile	19 - 23 October	Ventia/Roadmarkers



VEGETATION

AREA	ROAD	ACTIVITY	TTM SET UP	TENTATIVE START / END DATE	PRINCIPAL / TTM CONTRACTOR
Coromandel Area	Area wide	Rural Mowing	Semi Static/Mobile	19 - 23 October	Ventia / CRTS

FOOTPATHS

AREA	ROAD	ACTIVITY	TTM SET UP	TENTATIVE START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata Area	Waireka Place Loop	Footpath Repairs	Footpath Closure	19 - 22 October	Ventia
Whangamata Area	Waireka Place Loop	Footpath Repairs	Footpath Closure	19 - 22 October	Ventia
Whangamata Area	Martyn road	Footpath Repairs	Footpath Closure	19 - 22 October	Ventia
Whangamata Area	Ocean Road	Footpath Repairs	Footpath Closure	19 - 22 October	Ventia
Whangamata Area	Otahu Road	Footpath Repairs	Footpath Closure	19 - 22 October	Ventia
Coromandel Area	Golden Shore Place	Footpath Repairs	Footpath Closure	21 – 23 October	Ventia
Coromandel Area	Rings Road	Footpath Repairs	Footpath Closure	21 - 23 October	Ventia



EVENT

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Thames	Pollen St Cochrane St Pahau St Mary St Sealey St Richmond St Willoughby St	Steampunk 2026	Road Closure (7am to 3pm)	14 November 2026	Steampunk - Thames
Whangamata	Various Roads in Whangamata	Beach Hop 2027	Road closures: Ocean Rd 17 & 18 March 2027 (from Williamson Rd to Lowe St) 7am to 11am Port Rd 20 March 2027 (from Ocean Rd to Hetherington Rd) 7am to 7pm Graham St 20 March 2027 (from Beverley Tce to	17 March – 20 March 2027	Beach Hop



			Esplanade Dr) 7am to 12pm Esplanade Dr 20 March 2027 (from Graham St to Lowe St) 7am to 12pm Lowe St 20 March 2027 (from Ocean Rd to Esplanade Dr) 7am to 12pm Ocean Rd 20 March 2027 (from Williamson Rd to Lowe St) 7am to 12pm Port Rd 20 March 2027 (from Hetherington Rd to Tuck Rd) 10am to 5pm		
--	--	--	---	--	--



CONSTRUCTION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whitianga	Christa Court Rabbit Way Centennial Drive Pohutukawa Grove	Site Development earthworks	Road Closure Shoulder closure	5 January 2026 – 30 November 2026	Hopper Construction CC Developments
Tairua	SH25 Pepe Rd	Bridge works	Shoulder closure Stop/Go	Stage 2 Phase 1 (Demolishing & Construct first half of the new bridge) 22 July – 17 December 2026 Phase2 (New Bridge in use & Demolishing the Temporary bridge) 18 January – 5 September 2027	Fulton Hogan NZTA
Whitianga	Austin Drive	Installation of new soak pits / stormwater pipes	Shoulder Closures Stop/Go	18 May – 30 October 2026	Hopper Construction TCDC



Thames	Pollen St Walter St	Construction works (Ministry of Social Development) & Canopy Installation	Footpath closures	15 June – 30 November 2026	Haus Projects Chevron Traffic Services
Pauanui	Pauanui Beach Rd	Installing new line into existing pipe	Stop/Go Shoulder Closure	24 August – 31 October 2026	NZ Lining
Coromandel / Kuaotunu / Whenuakite / Pumpkin Hill / Sailors Grave Rd	State Highway 25	Milling & Resurfacing	Stop/Go	1 September – 18 December 2026 (Night works)	Higgins / NZTA
Whenuakite	State Highway 25	Rehabilitation works	Stop/Go	7 September - 31 October 2026	Higgins / NZTA
Coromandel	Tuateawa Rd	Drilling of new cable	Shoulder closure/Priority give way	21 September – 21 March 2027	Powerco/North- power
Hahei	Hahei Beach Rd	Construction FENZ Helipad	Trucking Crossing (Car 2 parking will be closed)	5 October – 20 October 2026	Donovan & Sons contractor Ltd
Whitianga	Purangi Rd (Ferry landing)	Power upgrade works	Shoulder Closure Car parking Closure	1 October – 28 February 2027	Powerco / Universal underground services / James Drainage
Tairua Whangamata	Whitby Ave Tairua Terrace Chartwell Ave	Tree trimming / Tree Maintenance	Stop/Go	15 October – 15 December 2026	Land and Tree Works / Thames Coromandel District Council