



Thames-Coromandel District Council
Road Professional Services Contract C18/25
Weekly Roding Report

Week commencing 22/12/2025

(completion of tasks will be subject to weather conditions)

INSPECTIONS AND EMERGENCY RESPONSE

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Mercury Bay Area	Area Wide	Cyclic Maintenance	Mobile	22–24 December	Ventia
Coromandel Area	Area Wide	Cyclic Maintenance	Mobile	22–24 December	Ventia
Whangamata Area	Area Wide	Cyclic Maintenance	Mobile	22–24 December	Ventia
Tairua Area	Area Wide	Cyclic Maintenance	Mobile	22–24 December	Ventia
Thames Area	Area Wide	Cyclic Maintenance	Mobile	22–24 December	Ventia

EVENT

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Coroglen	SH25 Tapu Coroglen Rd	Concert Event at the Coroglen Tavern	Advance Warning Signs	27/12/25 to 5/01/26	Coroglen Tavern Treeman Trav



Matarangi	Matarangi Dr SH25 Tangiara Ave Mangakahia Rd	The 2 nd Kingfish Coro Classic Music Festival (Coromandel Luxury Escapes)	Shoulder Closures Stop/Go	3/01/26	TFB Productions / Nexgen Tourng Ltd / Independent Traffic Control Ltd
-----------	---	---	------------------------------	---------	--

CONSTRUCTION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Hertherington Rd	Stormwater Improvement	Stage 3 – 04/04/26 – 07/07/26 Lane Closure (Detour implemented) and Stop/Go.	04/04/25 to 07/07/26	TCDC & Schick Civil
Cooks Beach	Purangi Rd Rees Rd Taunui Pl	New Subdivision works	Truck Crossing Shoulder Closure Unattended Shoulder Closure Stop/Go	22/09/25 to 31/03/26	Hopper Construction
Whitianga	Christa Court Rabbit Way Centennial Drive Pohutukawa Grove	Site Development earthworks	Road Closure Shoulder closure	05/01/26 to 31/08/26	Hopper Construction CC Developments
Whangamata	SH25 (Tairua Rd)	Bridge Replacement	Unattended TSL / Road Closure Detour via Harry Watt Drive / Mayfair Ave / Port Rd	29/10/25 – 30/01/26	United Civil Construction / NZTA



Matatoki	Matatoki Rd	Installing watermain	Shoulder Closure Priority Give way Stop/Go	21/11/25 – 31/01/26	Hydracare & TCDC
Coromandel	Matapaua Bay Rd Harriet Kings Rd	Slip Repair	Stop/Go Priority Give way Shoulder Closure	24/11/25 – 30/01/26	JC Civil Ltd & TCDC



Thames-Coromandel District Council
Roading Professional Services Contract C18/25

Weekly Roding Report

Week commencing 29/12/2025

(completion of tasks will be subject to weather conditions)

INSPECTIONS AND EMERGENCY RESPONSE

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Mercury Bay Area	Area Wide	Cyclic Maintenance	Mobile	29-31 December	Ventia
Coromandel Area	Area Wide	Cyclic Maintenance	Mobile	29-31 December	Ventia
Whangamata Area	Area Wide	Cyclic Maintenance	Mobile	29-31 December	Ventia
Tairua Area	Area Wide	Cyclic Maintenance	Mobile	29-31 December	Ventia
Thames Area	Area Wide	Cyclic Maintenance	Mobile	29-31 December	Ventia



EVENT

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Coroglen	SH25 Tapu Coroglen Rd	Concert Event at the Coroglen Tavern	Advance Warning Signs	27/12/25 to 5/01/26	Coroglen Tavern Treeman Trav
Matarangi	Matarangi Dr SH25 Tangiora Ave Mangakahia Rd	The 2 nd Kingfish Coro Classic Music Festival (Coromandel Luxury Escapes)	Shoulder Closures Stop/Go	3/01/26	TFB Productions / Nexgen Tourng Ltd / Independent Traffic Control Ltd

CONSTRUCTION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Hertherington Rd	Stormwater Improvement	Stage 3 – 04/04/26 – 07/07/26	04/04/25 to 07/07/26	TCDC & Schick Civil



			Lane Closure (Detour implemented) and Stop/Go.		
Cooks Beach	Purangi Rd Rees Rd Taunui Pl	New Subdivision works	Truck Crossing Shoulder Closure Unattended Shoulder Closure Stop/Go	22/09/25 to 31/03/26	Hopper Construction
Whitianga	Christa Court Rabbit Way Centennial Drive Pohutukawa Grove	Site Development earthworks	Road Closure Shoulder closure	05/01/26 to 31/08/26	Hopper Construction CC Developments
Whangamata	SH25 (Tairua Rd)	Bridge Replacement	Unattended TSL / Road Closure	29/10/25 – 30/01/26	United Civil Construction / NZTA



			Detour via Harry Watt Drive / Mayfair Ave / Port Rd		
Matatoki	Matatoki Rd	Installing watermain	Shoulder Closure Priority Give way Stop/Go	21/11/25 – 31/01/26	Hydracare & TCDC
Coromandel	Matapaua Bay Rd Harriet Kings Rd	Slip Repair	Stop/Go Priority Give way Shoulder Closure	24/11/25 – 30/01/26	JC Civil Ltd & TCDC



Thames-Coromandel District Council
Roading Professional Services Contract C18/25

Weekly Roding Report

Week commencing 5/01/2026

(completion of tasks will be subject to weather conditions)

SEALED AND UNSEALED ROADS MAINTENANCE

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Mercury Bay Area	Area Wide	Cyclic Maintenance	Mobile	5 – 9 January	Ventia
Coromandel Area	Area Wide	Cyclic Maintenance	Mobile	5 – 9 January	Ventia
Whangamata Area	Area Wide	Cyclic Maintenance	Mobile	5 – 9 January	Ventia
Tairua Area	Area Wide	Cyclic Maintenance	Mobile	5 – 9 January	Ventia
Thames Area	Area Wide	Cyclic Maintenance	Mobile	5 – 9 January	Ventia

TRAFFIC SERVICES

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Network Wide	Network Wide	Streetlight Repairs	Shoulder Closure	5 – 9 January	Ventia / McKay
Network Wide	Network Wide	Line Marking	Mobile	5 – 9 January	Ventia / Road Markers NZ



EVENT

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Coroglen	SH25 Tapu Coroglen Rd	Concert Event at the Coroglen Tavern	Advance Warning Signs	27/12/25 to 5/01/26	Coroglen Tavern Treeman Trav

CONSTRUCTION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Hertherington Rd	Stormwater Improvement	Stage 3 – 04/04/26 – 07/07/26 Lane Closure (Detour implemented) and Stop/Go.	04/04/25 to 07/07/26	TCDC & Schick Civil



Cooks Beach	Purangi Rd Rees Rd Taunui Pl	New Subdivision works	Truck Crossing Shoulder Closure Unattended Shoulder Closure Stop/Go	22/09/25 to 31/03/26	Hopper Construction
Whitianga	Christa Court Rabbit Way Centennial Drive Pohutukawa Grove	Site Development earthworks	Road Closure Shoulder closure	05/01/26 to 31/08/26	Hopper Construction CC Developments
Whangamata	SH25 (Tairua Rd)	Bridge Replacement	Unattended TSL / Road Closure Detour via Harry Watt Drive / Mayfair Ave / Port Rd	29/10/25 – 30/01/26	United Civil Construction / NZTA
Matatoki	Matatoki Rd	Installing watermain	Shoulder Closure Priority Give way Stop/Go	21/11/25 – 31/01/26	Hydracare & TCDC



Coromandel	Matapaua Bay Rd Harriet Kings Rd	Slip Repair	Stop/Go Priority Give way Shoulder Closure	24/11/25 – 30/01/26	JC Civil Ltd & TCDC
------------	-------------------------------------	-------------	--	---------------------	---------------------



Thames-Coromandel District Council
Roading Professional Services Contract C18/25
Weekly Roding Report

Week commencing 12/01/2026

(completion of tasks will be subject to weather conditions)

SEALED ROADS MAINTENANCE

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Mercury Bay Area	Boat Harbour Road	Storm Repair	Stop/Stop	13 January	Ventia
Mercury Bay Area	Tapu Coroglen Road	Storm Repair	Stop/Stop	16 January	Ventia
Whangamata Area	Wentworth Valley Road	Storm Repair	Stop/Stop	15 January	Ventia
Tairua Area	Paul Road	Storm Repair	Stop/Stop	14 January	Ventia

UNSEALED ROADS MAINTENANCE & GRADING

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Coromandel Area	Kennedy Bay Road	Maintenance Grading	Semi Static/Mobile	13 – 15 January	Ventia
Coromandel Area	The 309 Road	Maintenance Grading	Semi Static/Mobile	15 – 16 January	Ventia
Mercury Bay Area	Black Jack Road	Maintenance Grading	Semi Static/Mobile	13 – 14 January	Ventia



TRAFFIC SERVICES



AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Network Wide	Network Wide	Streetlight Repairs	Shoulder Closure	12 – 16 January	Ventia / McKay
Network Wide	Network Wide	Line Marking	Mobile	12 – 16 January	Ventia / Road Markers NZ
Network Wide	Network Wide	Streetlight Renewal	Shoulder Closure	12 – 16 January	Ventia / McKay

VEGETATION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Thames Area	Area wide	Urban Spraying	Semi Static/Mobile	12 – 16 January	Ventia / CRTS
Thames Area	Area wide	Mowing	Semi Static/Mobile	12 – 16 January	Ventia / CRTS

FOOTPATHS

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Thames Area	SH 25 Tararu Road	Footpath Repairs	Footpath Closed / Shoulder Closed	13 – 16 January	Ventia
Thames Area	Richmond Street	Footpath Repairs	Footpath Closed / Shoulder Closed	13 – 16 January	Ventia
Thames Area	Sandes Street	Footpath Repairs	Footpath Closed / Shoulder Closed	13 – 16 January	Ventia
Thames Area	Williamson Street	Footpath Repairs	Footpath Closed / Shoulder Closed	13 – 16 January	Ventia

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
------	------	----------	------------	------------------	----------------------------

CONSTRUCTION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Hertherington Rd	Stormwater Improvement	Stage 3 – 04/04/26 – 07/07/26 Lane Closure (Detour implemented) and Stop/Go.	04/04/25 to 07/07/26	TCDC & Schick Civil
Cooks Beach	Purangi Rd Rees Rd	New Subdivision works	Truck Crossing Shoulder Closure	22/09/25 to 31/03/26	Hopper Construction



	Taunui PI		Unattended Shoulder Closure Stop/Go		
Whitianga	Christa Court Rabbit Way Centennial Drive Pohutukawa Grove	Site Development earthworks	Road Closure Shoulder closure	05/01/26 to 31/08/26	Hopper Construction CC Developments
Whangamata	SH25 (Tairua Rd)	Bridge Replacement	Unattended TSL / Road Closure Detour via Harry Watt Drive / Mayfair Ave / Port Rd	29/10/25 – 30/01/26	United Civil Construction / NZTA
Matatoki	Matatoki Rd	Installing watermain	Shoulder Closure Priority Give way Stop/Go	21/11/25 – 31/01/26	Hydracare & TCDC



Coromandel	Matapaua Bay Rd Harriet Kings Rd	Slip Repair	Stop/Go Priority Give way Shoulder Closure	24/11/25 – 30/01/26	JC Civil Ltd & TCDC
------------	-------------------------------------	-------------	--	---------------------	---------------------