



**Thames-Coromandel District Council**  
**Roading Professional Services Contract C18/25**  
**Weekly Roding Report**  
**Week commencing 07/04/2026**

(completion of tasks will be subject to weather conditions)

**SEALED AND UNSEALED ROADS MAINTENANCE**

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Coromandel Area	Area Wide	Slips and Drainage	Stop/Go	7 - 10 April	Ventia
Coromandel Area	Te Punga Road	Spot Metal / Grade	Semi Static	7 - 10 April	Ventia
Coromandel Area	Port Jackson Road	Grading	Semi Static	8 - 10 April	Ventia
Coromandel Area	Port Charles Road	Grading	Semi Static	9 - 10 April	Ventia
Whangamata Area	Wentworth Valley Road	Scour Repairs	Stop/Go	7 - 10 April	Ventia
Tairua Area	Ocean Beach Road	Surface Water Channel	Stop/Go	7 - 8 April	Ventia
Tairua Area	Red Bridge Road	Culvert Repair	Shoulder Closure	9 April	Ventia
Pauanui Area	Hikuai Settlement Road	Surface Water Channel	Stop/Go	10 April	Ventia
Pauanui Area	Waterways Parade	Sweeping	Mobile	7 April	Ventia
Thames Area	Neavesville Road	Scours	Stop/Go	31 – 2 April	Ventia
Thames Area	Te Horete Road	Scours	Stop/Go	1 - 2 April	Ventia
Thames Area	Kauraranga Valley Road	Scours / Drainage	Stop/Go	1 - 2 April	Ventia
Thames Area	Danby Street	Surface Water Channel	Stop/Go	7 April	Ventia
Thames Area	Laurie Lane	Surface Water Channel	Stop/Go	7 April	Ventia



## TRAFFIC SERVICES



AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Network Wide	Network Wide	Streetlight Maintenance	Shoulder Closure	23 – 27 March	Ventia / McKay
Whangamata Area	Wentworth Valley Road	Traffic Lights	Traffic Lights	25 – 7 April	Ventia

## VEGETATION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Coromandel Area	Area wide	Urban Spraying	Semi Static/Mobile	23 – 27 March	Ventia / CRTS
Coromandel Area	Area wide	Mowing	Semi Static/Mobile	23 – 27 March	Ventia / CRTS

## Footpaths

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Mercury Bay Area	Area wide	Footpath Repairs	Footpath / Shoulder Closure	23 – 27 March	Ventia / Kevin Smith Kerbing

## Bridges

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Thames	Waiomu Ford	Ford Clearing	Shoulder Closure	2 April	Ventia



## EVENT

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Thames	Kirkwood Street Pollen Street Martha Street Cochrane Street Pahau Street Campbell Street	Filming Event (Portal Productions)	Road Closures Stop/Go & Stop/Stop	17/05/2026 to 20/05/2026	Portal Productions & Safe Road servcies
Thames	Pollen St Walter St Mary St Sealy St Queen St (SH25) Brown St	Anzac Thames Parade	Road Closures	25/04/2026	Brian Connors (RSA) Ventia

## CONSTRUCTION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Hertherington Rd	Stormwater Improvement	Stage 3 – 01/04/26 – 31/07/26	01/04/25 to 31/07/26	TCDC & Schick Civil



			Lane Closure (Detour implemented) and Stop/Go.		
Cooks Beach	Purangi Rd Rees Rd Taunui Pl	New Subdivision works	Truck Crossing Shoulder Closure Unattended Shoulder Closure Stop/Go	22/09/25 - 30/04/26	Hopper Construction
Whitianga	Christa Court Rabbit Way Centennial Drive Pohutukawa Grove	Site Development earthworks	Road Closure Shoulder closure	05/01/26 to 31/08/26	Hopper Construction CC Developments
Whitianga	Moewai Rd Abrahamson Drive Dakota Drive	Installing Drainage Kerb & Channels Vehicle crossings	Shoulder Closure Stop/Go Priority Giveway	19/01/2026 – 01/05/26	Watts and Huges Construction Safe Road Services Ltd
Tapu-Coroglen	Tapu Coroglen Rd	Bench and backfill	Stop/Go Shoulder Closure	26/01/2026-1/05/2026	Splice Construction & TCDC



Thames	Fergusson Dr Centennial Ave Burke St	Removing / Reinstate generator	Road Closure Shoulder Closure	20/04/2026-20/06/2026	Waston Engineering Coast Civil Ltd
Pauanui	Gooseberry Ave Tangiteroria Ln	Kiwi Fruit Harvest	Road closure Truck crossing	1/03/2026-1/07/2026	Prospa Orchard Cham Excavations Ltd