



Thames-Coromandel District Council
Roading Professional Services Contract C18/25
Weekly Roading Report

Week commencing 02/03/2026

(completion of tasks will be subject to weather conditions)

SEALED AND UNSEALED ROADS MAINTENANCE

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Mercury Bay Area	Matarangi Drive	Stabilisation & Sealing	Stop/Stop	2-6 March	Ventia / CRS / Downers
Mercury Bay Area	Tangiora Avenue	Stabilisation & Sealing	Stop/Stop	2-6 March	Ventia / CRS / Downers
Mercury Bay Area	Te Punga Road	Stabilisation & Sealing	Stop/Stop	2-6 March	Ventia / CRS / Downers
Mercury Bay Area	Bluff Road (East)	Stabilisation & Sealing	Stop/Stop	2-6 March	Ventia / CRS / Downers
Mercury Bay Area	Blackjack Road	Stabilisation & Sealing	Stop/Stop	2-6 March	Ventia / CRS / Downers
Mercury Bay Area	Rangihau Road	Grading	Semi Static	2-3 March	Ventia
Mercury Bay Area	Kapowai Road	Grading	Semi Static	3-4 March	Ventia
Mercury Bay Area	Te Kauanga Road	Grading	Semi Static	5 March	Ventia
Mercury Bay Area	Camp Road	Grading	Semi Static	5 March	Ventia
Mercury Bay Area	Boat Harbour Road	Grading	Semi Static	6 March	Ventia
Mercury Bay Area	Owera Road	Culvert Renewal	Stop/Go	2-6 March	Ventia / TMNZ
Coromandel Area	Port Jackson Road	Culvert Water blasting	Stop/Stop	2-6 March	Ventia / Hydro-Jet
Coromandel Area	Port Charles Road	Culvert Water blasting	Stop/Stop	2-6 March	Ventia / Hydro-Jet
Coromandel Area	Port Charles Road	Culvert Cleaning	Stop/Stop	2-5 March	Ventia / TMNZ



Coromandel Area	Port Charles Road	Scour repairs	Stop/Stop	2-5 March	Ventia / TMNZ
Coromandel Area	Port Jackson Road	Scour repairs	Stop/Stop	5-6 March	Ventia / TMNZ
Coromandel Area	The 309 Road	Stabilisation & Sealing	Stop/Stop	2-3 March	Ventia / CRS / Downers
Coromandel Area	Rings Road	Stabilisation & Sealing	Stop/Stop	2 March	Ventia / CRS / Downers
Coromandel Area	Wyuna Bay Road	Stabilisation & Sealing	Stop/Stop	2 March	Ventia / CRS / Downers
Coromandel Area	Kennedy Bay Road	Grading	Semi Static	2-4 March	Ventia
Coromandel Area	Tuateawa Road	Grading	Semi Static	4-6 March	Ventia

TRAFFIC SERVICES

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Network Wide	Network Wide	Streetlight Maintenance	Shoulder Closure	2-6 March	Ventia / McKay
Network Wide	Network Wide	Drop Out Signage/Bund	Priority Give Way	2-6 March	Ventia

VEGETATION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Tairua Area	Area wide	Urban Spraying	Semi Static/Mobile	2-6 March	Ventia / CRTS
Tairua Area	Area wide	Mowing	Semi Static/Mobile	2-6 March	Ventia / CRTS



FOOTPATH

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Thames Area	Sandes Street	Footpath Repair	Shoulder Closure	5 March	Ventia
Thames Area	Amy Street	Footpath repair	Shoulder Closure	5 March	Ventia
Thames Area	Richmond Street	Footpath repair	Shoulder Closure	6 March	Ventia

EVENT

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Ocean Rd Port Rd Harbour View Rd Hetherington Rd Chartwell Ave Charleston Ave Lincoln Rd	Beach Hop Parade and Show	Road Closures Shoulder closures Event / Detours signs	25/03/26 to 28/03/26	Beach Hop Power Weed Control



CONSTRUCTION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Hertherington Rd	Stormwater Improvement	Stage 3 – 04/04/26 – 07/07/26 Lane Closure (Detour implemented) and Stop/Go.	04/04/25 to 07/07/26	TCDC & Schick Civil
Cooks Beach	Purangi Rd Rees Rd Taunui Pl	New Subdivision works	Truck Crossing Shoulder Closure Unattended Shoulder Closure Stop/Go	22/09/25 - 31/03/26	Hopper Construction
Whitianga	Christa Court Rabbit Way Centennial Drive Pohutukawa Grove	Site Development earthworks	Road Closure Shoulder closure	05/01/26 to 31/08/26	Hopper Construction CC Developments



Whitianga	Moewai Rd Abrahamson Drive Dakota Drive	Installing Drainage Kerb & Channels Vehicle crossings	Shoulder Closure Stop/Go Priority Giveaway	19/01/2026 – 01/05/26	Watts and Huges Construction Safe Road Services Ltd
Tapu-Coroglen	Tapu Coroglen Rd	Bench and backfill	Stop/Go Shoulder Closure	26/01/2026-1/05/2026	Splice Construction & TCDC
Kuaotunu	Blackjack Rd	Slip Repair	Stop/Go Shoulder Closure	19/01/2026-31/03/2026	Nick Pemberton Construction Ltd Safe Road services
Whangamata	SH25 Port Rd Mayfair Ave Hetherington Rd	Bridge Refurbishment	Road closure Unattended TSLs	29/10/2025 – 13/03/2026	NZTA United Civil
Thames	Fergusson Dr Centennial Ave Burke St	Removing Generators	Road closure Shoulder closure	23/03/2026 – 27/03/2026	Watson Engineering Coast civil ltd
Pauanui	Gooseberry Ave Tangiteroria Ln	Kiwi Fruit Harvest	Road closure Truck crossing	1/03/2026-1/07/2026	Prospa Orchard Cham Excavations Ltd
Whangamata	Lincoln Rd Aickin Rd	Pavement repair (Car parking)	Stop/Go & Parking area will be closed	4/03/2026-29/03/2026	Heb Construction & TCDC
Coromandel	Kapanga Rd	Pavement repair (Car parking)	Stop/Go &	2/03/2026-29/03/2026	Heb Construction & TCDC



			Parking area will be closed		
--	--	--	-----------------------------	--	--