



Thames-Coromandel District Council
Roading Professional Services Contract C18/25
Weekly Roding Report

Week commencing 13/07/2026

(completion of tasks will be subject to weather conditions)

SEALED AND UNSEALED ROADS MAINTENANCE

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Coromandel Area	Port Jackson Road	Grading	Stop / Go	14 – 17 July	Ventia
Coromandel Area	Colville Road	Culvert Maintenance	Semi Static	14 July	Ventia
Mercury Bay Area	Kopawai Road	Grading / Spot Metal	Semi Static	14 - 15 July	Ventia
Mercury Bay Area	Boat Harbour Road	Grading / Spot Metal	Semi Static	13 - 14 July	Ventia
Mercury Bay Area	Rangihau Road	Grading / Spot Metal	Semi Static	16 – 17 July	Ventia
Mercury Bay Area	South Highway West	Pavement Repair	Shoulder Closure	13 July	Ventia
Mercury Bay Area	Area Wide	Kerb Sweeping	Mobile	14 July	Ventia
Whangamata Area	McBeth Road	Digout Repairs	Stop / Stop	14 – 17 July	Ventia
Whangamata Area	Martyn Road	Catchpit Repair	Stop/Go	13 - 14 July	Ventia
Whangamata Area	Wattle Place	Catchpit Repair	Stop/Go	14 July	Ventia
Tairua Area	Gallagher Drive	Catchpit Repair	Stop/Go	15 - 17 July	Ventia
Tairua Area	Area Wide	Kerb Sweeping	Mobile	15 July	Ventia
Thames Area	Area Wide	Kerb Sweeping	Mobile	16 July	Ventia



TRAFFIC SERVICES

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Network Wide	Network Wide	Streetlight Maintenance	Shoulder Closure	13 - 17 July	Ventia / McKay

VEGETATION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Tairua Area	Area wide	Rural Mowing	Semi Static/Mobile	13 - 17 July	Ventia / CRTS
Mercury Bay Area	Area wide	Rural Mowing	Semi Static/Mobile	13 - 17 July	Ventia / CRTS
Thames Area	Area Wide	Hydroseeding	Semi Static/Mobile	14 July	Ventia

TRAFFIC SERVICES

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Pauanui Area	The Adit	Footpaths	Footpath Closure	13 – 15 July	Ventia / Kevin Smith
Pauanui Area	Crown Reef Extn	Footpaths	Footpath Closure	13 – 15 July	Ventia / Kevin Smith
Tairua Area	Patton Place	Footpaths	Footpath Closure	13 – 15 July	Ventia / Kevin Smith



EVENT

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Ocean Rd Lowe St Bellona Rd Kiwi Rd Tui Rd Moa St Marie Cres Wentworth Valley Rd Willamson Rd Otahu Rd The Drive SH25 Mary Rd Rangi Rd	Whangamata Half Marathon	Lane Closures Road Closures Active Event Site (8am to 12pm)	26/09/2026	Event Day Limited Independent Traffic



CONSTRUCTION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Hertherington Rd	Stormwater Improvement	Stage 3 – 01/04/26 – 31/07/26 Lane Closure (Detour implemented) and Stop/Go.	01/04/25 - 31/07/26	TCDC & Schick Civil
Whitianga	Christa Court Rabbit Way Centennial Drive Pohutukawa Grove	Site Development earthworks	Road Closure Shoulder closure	05/01/26 - 31/08/26	Hopper Construction CC Developments
Whitianga	Moewai Rd Abrahamson Drive Dakota Drive	Installing Drainage Kerb & Channels Vehicle crossings	Shoulder Closure Stop/Go Priority Giveway	19/01/2026 – 31/07/26	Watts and Huges Construction Safe Road Services Ltd
Tairua	SH25 Pepe Rd	Bridge works	Shoulder closure Stop/Go	Stage 1 (Enabling works & Installing Temporary Bridge) 11/05/2026 – 20/07/2026	Fulton Hogan NZTA



				Stage 2 Phase 1 (Demolishing & Construct first half of the new bridge) 22/07/2026 – 17/12/2026 Phase2 (New Bridge in use & Demolishing the Temporary bridge) 18/01/2027 – 5/09/2027	
Thames	Broad St Princess St Upper Albert St Campbell St Pollen St Albert St	Strom water works	Road closure Shoulder closure	4/05/2026 – 30/07/2027	Hydracare TCDC
Whitianga	Austin Drive	Installation of new soak pits / stormwater pipes	Shoulder Closures Stop/Go	18/05/2026 – 30/10/2026	Hopper Construction TCDC
Whitianga	Joan Gaskell Drive	Roundabout construction	Shoulder closure Road Closures (nighttime)	20/05/2026 – 30/07/2026	Cerinara Trust
Colville	Wharf Rd	Repair works	Road Closure (Daytime) Shoulder Closure	26/05/2026 – 25/07/2026	Kelsey Construction



Thames	Pollen St Walter St	Construction works (Ministry of Social Development) & Canopy Installation	Footpath closures	15/06/2026 – 31/11/2026	Haus Projects Chevron Traffic Services
Thames	Walter St	Directional Drilling	Road Closure	22/07/2026	NPE Tech Valley Thrusting
Whitianga	Casement Rd Lindsay Rd Martyn Rd Aickin Rd	Install Rising Mains	Stop/Go Shoulder Closure	7/07/2026 – 14/08/2026	Loveridge Ltd
Whitianga	Lindsay Rd	Pipe Installation	Road closure	24/07/2026	Loveridge Ltd