



Thames-Coromandel District Council
Roading Professional Services Contract C18/25
Weekly Roading Report
Week commencing 30/03/2026

(completion of tasks will be subject to weather conditions)

SEALED AND UNSEALED ROADS MAINTENANCE

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Mercury Bay Area	Tapu Coroglen Road	Metalling	Stop/Stop	30 – 2 April	Ventia
Mercury Bay Area	Blackjack Road	Scours	Stop/Go	30 March	Ventia
Mercury Bay Area	Blackjack Road	Geotech Testing	Stop/Go	30 March	Ventia / WSP
Mercury Bay Area	Lee’s Road	Scours	Stop/Go	2 April	Ventia
Mercury Bay Area	The 309 Road	Geotech Testing	Stop/Go	30 – 31 March	Ventia / WSP
Coromandel Area	Mangatu Road	Culvert Renewal	Road Closed	30 – 2 April	Ventia
Coromandel Area	Port Jackson Road	Grading	Semi Static	30 – 2 April	Ventia
Coromandel Area	Port Charles Road	Grading	Semi Static	1 – 2 April	Ventia
Whangamata Area	Wentworth Valley Road	Scour Repairs	Stop/Go	30 – 2 April	Ventia
Pauanui Area	Waterways Parade	Sealing	Stop/Go	23 – 26 March	Ventia / Downers
Tairua Area	Gallagher Drive	Hydro Vac for Services	Stop / Go	31 March	Ventia
Thames Area	Neavesville Road	Scours	Stop/Go	31 – 2 April	Ventia



Thames Area	Te Horete Road	Scours	Stop/Go	1 - 2 April	Ventia
Thames Area	Kauraranga Valley Road	Scours / Drainage	Stop/Go	1 - 2 April	Ventia

TRAFFIC SERVICES

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Network Wide	Network Wide	Streetlight Maintenance	Shoulder Closure	23 – 27 March	Ventia / McKay
Whangamata Area	Wentworth Valley Road	Traffic Lights	Traffic Lights	25 – 7 April	Ventia

VEGETATION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Thames Area	Area wide	Urban Spraying	Semi Static/Mobile	23 – 27 March	Ventia / CRTS
Thames Area	Area wide	Mowing	Semi Static/Mobile	23 – 27 March	Ventia / CRTS

Footpaths

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Mercury Bay Area	Area wide	Footpath Repairs	Footpath / Shoulder Closure	23 – 27 March	Ventia / Kevin Smith Kerbing



Bridges

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Thames	Augustus Street	Bridge Repairs	Footpath / Shoulder Closure	31 – 3 April	Ventia
Thames	Waiomu Ford	Ford Clearing	Shoulder Closure	2 April	Ventia

EVENT

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Ocean Rd Port Rd Harbour View Rd Hetherington Rd Chartwell Ave Charleston Ave Lincoln Rd	Beach Hop Parade and Show	Road Closures Shoulder closures Event / Detours signs	25/03/26 to 28/03/26	Beach Hop Trust Power Weed Control



Thames	Kirkwood Street Pollen Street Martha Street Cochrane Street Pahau Street Campbell Street	Filming Event (Portal Productions)	Road Closures Stop/Go & Stop/Stop	17/05/2026 to 20/05/2026	Portal Productions & Safe Road servcies
Thames	Pollen St Walter St Mary St Sealy St Queen St (SH25) Brown St	Anzac Thames Parade	Road Closures	25/04/2026	Brian Connors (RSA) Ventia

CONSTRUCTION

AREA	ROAD	ACTIVITY	TTM SET UP	START / END DATE	PRINCIPAL / TTM CONTRACTOR
Whangamata	Hertherington Rd	Stormwater Improvement	Stage 3 – 01/04/26 – 31/07/26 Lane Closure (Detour implemented) and Stop/Go.	01/04/25 to 31/07/26	TCDC & Schick Civil
Cooks Beach	Purangi Rd	New Subdivision works	Truck Crossing	22/09/25 - 31/03/26	Hopper Construction



	Rees Rd Taunui PI		Shoulder Closure Unattended Shoulder Closure Stop/Go		
Whitianga	Christa Court Rabbit Way Centennial Drive Pohutukawa Grove	Site Development earthworks	Road Closure Shoulder closure	05/01/26 to 31/08/26	Hopper Construction CC Developments
Whitianga	Moewai Rd Abrahamson Drive Dakota Drive	Installing Drainage Kerb & Channels Vehicle crossings	Shoulder Closure Stop/Go Priority Giveaway	19/01/2026 – 01/05/26	Watts and Huges Construction Safe Road Services Ltd
Tapu-Coroglen	Tapu Coroglen Rd	Bench and backfill	Stop/Go Shoulder Closure	26/01/2026-1/05/2026	Splice Construction & TCDC
Kuaotunu	Blackjack Rd	Slip Repair	Stop/Go Shoulder Closure	19/01/2026-31/03/2026	Nick Pemberton Construction Ltd Safe Road services
Pauanui	Gooseberry Ave Tangiteroria Ln	Kiwi Fruit Harvest	Road closure Truck crossing	1/03/2026-1/07/2026	Prospa Orchard Cham Excavations Ltd
Coromandel	Kapanga Rd	Pavement repair	Stop/Go &	2/03/2026-29/03/2026	Heb Construction &



		(Car parking)	Parking area will be closed		TCDC
--	--	---------------	-----------------------------	--	------